PRESIGHT | Project Spend Performance

Deepak Shinghal • 14 October 2026 • Executive dashboard mockup

Scope: all source projects and transactions. Amounts in AED; transactions 2022-01-06 to 2026-08-04.

Region: All ▾ Project status: All ▾ Transaction year: All ▾

Slicer design: region/status filter related projects and facts; year filters transaction charts/counts only.


264.2M
Total allocated budget

226.9M
Total actual project spend

29.0%
Projects over budget


50,000
Total transactions

Budget vs actual spend by department



Paired bars compare spending with allocation. Uses Q1 aggregation before its >90% filter.

Monthly transaction spend by category




Lines reveal monthly trends; every category is shown. Source: Q5 monthly_spend.

Top 10 projects by budget variance

Project ID	Project name	Budget M	Actual M	Variance M
PRJ0476	Legacy System Decommission Phase	2.00	2.38	+0.38
PRJ0101	Sentiment Analysis Engine Phase	2.00	2.38	+0.38
PRJ0200	Customer Portal Redesign - Q3 #2	2.00	2.33	+0.33
PRJ0237	Predictive Maintenance - Q3 #237	2.00	2.32	+0.32
PRJ0341	Internal Audit Digitisation #341	2.00	2.30	+0.30
PRJ0488	Crisis Response System Phase 2 #	2.00	2.29	+0.29
PRJ0053	Predictive Healthcare Phase 3 #5	2.00	2.28	+0.28
PRJ0250	Data Platform Modernisation - Q4	2.00	2.28	+0.28
PRJ0344	HR System Upgrade Phase 3 #344	2.00	2.27	+0.27
PRJ0140	IoT Sensor Network Phase 2 #140	2.00	2.27	+0.27

Table names the largest overspends (actual − budget), sorted descending. Values: AED millions.

Vendor concentration | Top 5 + Other



Donut shows spend shares across all vendors using Q3 logic before the >5% filter.

KPI purpose: scale of allocation, actual costs, overspend exposure and transaction volume. Project actual_cost and transaction spend are different source measures.
PDF controls are illustrative (not interactive). Null transaction amounts are excluded from monetary sums; unknown values remain in source CSVs. Snapshot budgets have no year allocation.